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Options	from	guidance:	
1) 24	cryo-weeks	in	run	17,	13	weeks	in	run	18
2) 19	cryo-weeks	in	run	17,		13	weeks	in	run	18
3) If	only	15	weeks	in	run	17,	all	for	pp500		

From	the	current	projections	(time	meeting),	we	should	be	able	to	meet	our	pp500GeV	goals	
of	W+-,	photon	luminosities	and	within	>80%	of	the	DY	goal	by	May	25	(13	weeks	of	pp500).	
Under	that	assumption,	we	are	presenting	new	and	convincing	case	for	Au+Au at	62GeV	for	
run	beyond	15	cryo-weeks.	


